R

v

WOBdWard Clyde 9 ) pec o &-21-9%
Consultants - &L,

Engmeermg & sc1ences applied to the earth & its environment : 1

——— -

5,‘),@.,«) ofFF5uTg

June 25, 1-9_93 _ 4, e Vi /weﬂww
87X4660 ;

Mr. Frank Battaglia
USEPA Region I
90 Canal Street
Boston, MA 02114

Re: Upcoming Field Schedule and Approval of Off-site Locations
Dear Frank: |

Woodward-Clyde Consultants is planning to begin field activities at the Cranston
facility on July 6, 1993. This field investigation will include performing both Phase
I and Stabilization activities. Our field schedule is presented in Figure 1. The
start and completion dates and task durations are tentative. Deviations from this
schedule are likely to occur. Scheduling progress will be documented in the
monthly reports submitted to USEPA.

A few activities proposed for the Stabilization Investigation will be performed during
this investigation. We are planning to install two of the three recovery wells

- proposed for the groundwater extraction system and all of the wells proposed for the

soil vapor extraction system. Soil sampled from the recovery well borings will be
analyzed (for field grain size distribution) first, so that well materials can be ordered.

.If USEPA has any comments on the location or construction of these wells, we

would like to resolve these issues prior to the start of these tasks.

The Phase II activities will include sampling of soil from the off-site locations
(background and additional off-site). New locations to be sampled must be

approved first by USEPA. Possible sample locations in the off-site environment were
evaluated on June 2, 1993. These locations are shown in Figure 2. Ms. Leber will be
in Cranston on June 29, 1993, to review these proposed locations. USEPA may wish
to evaluate these locations with Ms. Leber. If you can schedule this opportunity,
please let Diane know before June 28, 1993. After USEPA approves these locations,
CIBA-GEIGY will attempt to obtain permlsswn from the landowners to perform
these sampling activities.
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Should you have any questions or comments, please feel free to contact either myself
or Diane Leber. :

Very truly yours,

Ve My

Mark Houlday -
Project Manager

cc: Diane Leber
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Phase Il RFI Field Schedule
Former CIBA-GEIGY Facility, Cranston, Rhode Istand

Task Name

PHASE Il RFI FIELD SCHEDULE
EPA Approves Work Plan

Physical Characterization

Mobilization

Monitor Water Levels

Release Characterization

Install Wells/Piezometers
Sample Soils (Round 4)
Sample Offsite Soil (4)
Sample Groundwater (4)
Analyze Samples (Round 4)
Validate Round 4 Results
Query Database

Select Round 5 Locations
Sample Soil (Round 5)
Sample Offsite Soil (5)

Sample Groundwater (5)

Analyze Samples (Round 5)
Validate Round 5 Results

Actual Milestone

C — I L

Figure 1



KEY TO PROPOSED OFF-SITE LOCATIONS
(FOR PHASE II)

ADDITIONAL OFF-SITE LOCATIONS

1 - ROBERTS CIRCLE RESIDENCE

2 - PAWTUXET INDUSTRIAL PARK

3 - CIBA-GEIGY RAILROAD RIGHT-OF-WAY

4 - HIGH GROUND ALONG PAWTUXET RIVER

5 - AMERICAN PLATING CO. (LAWN AREA)

BACKGROUND

1 - FIRE STATION NEXT TO CRANSTON CITY HALL ANNEX
2 - WARWICK BOY’S AND GIRL’S CLUB
3 - MARANDOLA HEATING & PLUMBING

4 - WILSON RESIDENCE
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